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Application Portfolio Inventory RFP Milestone Schedule

Original
date in RFP
February 1, 2008

Adjusted
date

Milestone
Release RFP

February 20, 2008

Bidder’'s Conference

February 27, 2008

Addendum published

March 12, 2008

March 19, 2008

Bids due from contractors

March 31, 2008 April 7, 2008 | Award project to winning contractor
April 18, 2008 April 25, 2008 | |Sign contract between State of lowa and contractor
April 21, 2008 April 28, 2008 | |API project begins

(Approximately two months of time for actual work on the project by contractor)

June 16, 2008

June 23, 2008

Final versions of API database, documentation and final draft of the Portfolio Management
Recommended Expansion Plan received by State of lowa from the contractor—review process
begins.

(Approximately two weeks to review and accept materials before signoff and final approval)

June 30, 2008

July 7, 2008

The above tentative dates will make the final approval by the July 1 deadline possible.

June 30, 2010

June 30, 2010

Reversion date for FY 08 Reinvestment Technology Fund monies
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